DPH Behavioral Health Residential Care & Treatment Expansion

The San Francisco Department of Public Health (DPH) is increasing residential treatment and care services for mental health and substance use disorders by approximately 400 overnight treatment spaces, or beds. The expansion effort is guided by the 2020 DPH Behavioral Health Bed Optimization Report, Mental Health SF legislation, and with input from stakeholders. The goal is to offer high quality, timely, easily accessible, coordinated, and recovery-oriented care delivered in the least restrictive setting.

30 Beds	Open 2021 Hummingbird - Valencia Status Serving clients Open	Psychiatric respite facility to serve people experiencing homelessness from the Mission and Castro
Goal 20 Est. Beds	Open 2020 Managed Alcohol Program PSH Status Permanent location and additional funding will expand the program from 10 beds to 20 beds Open 10 beds currently open	Pilot Medical supervision for people with chronic alcohol dependency in a permanent supportive housing setting
20 Beds	Open 2021 12-month Rehabilitative Board and Care Status Accepting placements Open	Pilot Out-of-county supervised living and treatment for people with chronic mental health illness and/or coming from locked facilities
Goal 31 Est. Beds	Open 2021 Mental Health Rehabilitation Beds (aka LSAT) Status Accepting placements Open 20 beds available	Out-of-county psychosocial rehabilitation for people who are conserved in a locked setting
Goal 13 Est. Beds	Open Summer 2021 Psychiatric Skilled Nursing Facilities (aka PSNF) Status Contract negotiations 1 2 3 4 / /	Out-of-county secure 24-hour medical care for people with chronic mental health conditions
Goal 6 Est. Beds	Open Fall 2021 Cooperative Living for Mental Health ^Δ Status Accepting applications 1 2 3 4 / /	Communal living for people with chronic mental health and/or substance use Additional \$11M to stabilize leased properties available through MOHCD

KEY July 15, 2021

Project Phases and Status Complete Δ MHSF legislation 1 Program design 2 Regulatory assessment 3 Facility selection 4 Out for bid/contracting 5 Community outreach & City approvals 6 Permit & construction In process

Goal 20 Est. Beds	Open Fall 2021 SOMA RISE [△] (aka Drug Sobering Center) Status Initiating permitting and construction 1 2 3 4 5 6	Pilot 24-7 program for people experiencing homelessness with drug intoxication, providing short term stays and linkage to services
Goal 73 Est. Beds	Opening date to be determined Residential Care Facility (aka Board and Care)* Status Active negotiations to acquire a building $\begin{bmatrix} 1 & 2 & 3 & 4 & 5 & 6 \end{bmatrix}$	Supervised residential program for individuals with mental health issues who require assistance with activities of daily living.
Goal 140 Est. Beds	Opening date to be determined Residential Step-down - SUD [△] Status Active negotiations to acquire a building 1 2 3 4 5 6	Long-term sober living environment for clients coming out of residential care programs
Goal 30 Est. Beds	Opening date to be determined	Transitional medically enhanced care for people with a dual diagnosis of mental health and substance use issues
Goal 10 Est. Beds	Opening date to be determined Transitional Age Youth (TAY) Residential Treatment ^Δ Status Program design in development 1 2 3 4 5 6	Supervised treatment for young adults with serious mental health and/or substance use issues
Goal 15 Est. Beds	Opening date to be determined Crisis Diversion Facility $^{\Delta}$ Status Program design in development $\begin{bmatrix} 1 & 2 & 3 & 4 & 5 & 6 \end{bmatrix}$	Short-term, urgent care Intervention as an alternative to hospital care