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Earthquake Safety and Emergency Response Bond Program
(ESER 2010, 2014 & 2020)
Executive Summary
The $412.3 million Earthquake Safety and Emergency Response 2010 (ESER 2010) Bond
Program consists of three components: Public Safety Building, Neighborhood Fire Stations &
Support Facilities, and Auxiliary Water Supply System.
The $400 million Earthquake Safety and Emergency Response 2014 (ESER 2014) Bond Program
consists of five components: Office of the Chief Medical Examiner, Traffic Company &
Forensic Services Division, Neighborhood Fire Stations & Support Facilities, Emergency
Firefighting Water System, and Police Facilities.
The $628.5 million Earthquake Safety and Emergency Response 2020 (ESER 2020) Bond
Program consists of five components: Emergency Firefighting Water System, Neighborhood
Fire Stations & Support Facilities, District Police Station & Support Facilities, Disaster
Response Facilities (Kezar Pavilion), and 9‐1‐1 Call Center.
The Office of the Chief Medical Examiner project was inaugurated in November 2017 and is fully
operational. The project was awarded LEED Gold certification in June 2021.
The Traffic Company & Forensic Services Division (TCFSD) construction has been completed and
only minor post‐move‐in adjustments have been requested by some occupants. Temporary
Certificate of Occupancy (TCO) was granted on July 22, 2021, Substantial Completion was issued
on August 27, 2021, 25 days ahead of schedule, and DBI issued the Certificate of Final
Completion and Occupancy (CFCO) on January 6, 2022. The FSD (Crime Lab) moved into the
facility on January 14th and February 18th. LEED Gold confirmation is expected to occur in July
2022.
Under Neighborhood Fire Stations component, ESER 2014, the floating Fireboat Station 35
achieved Substantial Completion on February 28, 2022. Under the Focused Scope Program, the
generator replacement project at Station 2 is 95% complete. Under ESER 2020, initial planning
work was suspended in October 2021 at the request of the Fire Department on the Fire Training
Facility. The MOU between Public Works and the Fire Department, submitted to the Fire
Department in April 2021 was finally returned to Public Works in May 2022.
Under Police Facilities component, ESER 2014, Northern, Taraval, and Richmond Station
Renovation Project was completed in November 2021 and the Park and Ingleside Station Project
was completed in May 2021. Bayview and Tenderloin Station MEP Upgrades Project’s
anticipated Final Completion is August 2022. Under ESER 2020, the Police Facilities component
will consist of three selected improvement projects: Ingleside District Police Station
Replacement; Mission District Police Station Structural Improvement; and the construction of a
Quarterly Status Report

3

Apr through Jun 2022

Earthquake Safety and Emergency Response Bond Program
(ESER 2010, 2014 & 2020)
temporary Police Surge Facility to enable the work at the Ingleside site. The construction
contract was awarded for the Mission District Police Station Structural Improvement Project in
June 2022; it will be the first project under this component to begin construction phase work in
Summer 2022. Ingleside District Police Station Replacement is in schematic design phase
through August 2022.
The Public Utilities Commission manages the projects under the Auxiliary Water Supply System
and the Emergency Firefighting Water System components for all three programs. Construction
continued on the Pumping Station 2 (WD‐2687), Clarendon Supply Pipeline (WD‐2861), and
19th Ave Pipeline (2652J) contracts. Construction on the Terry Francois Boulevard/Mission
Rock/Warriors Way Pipeline (DB‐129.1) completed in May 2022.
The Recreation and Parks Department manages the Disaster Response Facilities (Kezar Pavilion)
component under ESER 2020. The project concept plan is moving forward with formal
engagement with the Planning Department’s Historic Preservation Division and starting the
review as it relates to CEQA and historic preservation. Exploratory investigation work has been
completed on hazardous material surveys as well as geotechnical evaluations. The project team
will be working on engaging with the various regulatory requirements with the Historic
Preservation Commission, Civic Design, Department of Emergency Management (DEM) and the
general public. We are also re‐engaging with the project cost estimator to recast the
conceptual cost estimate so that we have an updated cost based on today’s construction
market. In the coming quarter, the team will also be advertising an RFQ for general
contractors who we can consider in a CM/GC contract.
Under ESER 2020, the 9‐1‐1 Call Center project was advertised in May 2022, three bids were
received in June 2022.
To date, the ESER 2010 program has received the proceeds of six bond sales totaling
$412,300,000 and in addition has received partial interest earned, with a current total
appropriation of $416,758,554 (inclusive of bond financing costs). The ESER 2014 program has
received the proceeds of three bond sales totaling $400,000,000 (inclusive of bond financing
costs). The ESER 2020 program has received the proceeds of two bond sales, totaling
$167,805,000 (inclusive of bond financing costs). The eligible ESER 2020 pre‐bond expenditures
have been posted to the bond projects.
Please refer to the following report for further details or visit the ESER website at
www.sfearthquakesafety.org for previously issued reports.
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Program Summary and Status
Public Safety Building (ESER 2010)

Photo © Tim Griffith, 2015

Location: Block 8 in the Mission Bay South Redevelopment Area. The block is bounded by
Mission Rock, Third, and China Basin Streets.
Project Description: The Public Safety Building (PSB) is meant to provide a new venue for the
SFPD Headquarters – effectively the command‐and‐control administration of the City’s police
department – and includes the relocation of Southern District Station and a new Mission Bay
Fire Station #4. Included in the project is the reuse of Fire Station #30, which will serve as the
Arson Task Force HQ and provide a community meeting room at the ground level. Historic
resource consultants have determined that the existing fire station is eligible for the National
Register of Historic Places. Consistent with the Mission Bay SEIR Addendum No. 7, Mitigation
Measures, Item D.02, this facility will be retained and reused in a manner that preserves its
historic integrity. The other components of the project will be designed to be respectful of the
historic integrity of the existing fire station.
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Project Background: The functionality of the entire police department in the event of a major
catastrophe relies on the ability of the police leadership within police command center
headquarters to promptly and properly coordinate public safety services in the city. The district
station plays an equally critical role in providing responsive public safety to residents of San
Francisco in a timely manner. This station deploys officers 24/7 to the Southern District, who
are the first responders to public calls for service, as well they provide support to other first
responders including the Fire Department, Medical Examiner, and emergency medical services.
Project is complete and the facility is occupied.
Project Budget: Project Cost, inclusive of all change orders to date, tracked to within the Total
Project Budget of $243M (GO Bonds and general funds). Project savings have been reallocated
to NFS 2010 bond component; any remaining unspent balances will be reviewed for future
spending authorization and reallocation.
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Neighborhood Fire Stations (ESER 2010)
Component Description: The ESER bond will renovate or replace selected fire stations to provide
improved safety and a healthy work environment for the firefighters. The selected stations are
determined according to their importance for achieving the most effective delivery of fire
suppression and emergency medical services possible.
Background: All of the 43 San Francisco Fire Stations have, as a result of minimal deferred
maintenance over decades, yielded building conditions that potentially compromise the safety and
health of firefighters. Many stations have structural/seismic and other deficiencies that could
inhibit their continuous functionality. It is assumed that some may not be operational after a large
earthquake or other disasters, hindering the ability of the firefighters to respond to calls for service.
Seismic capacity study of key fire stations –10 of 43‐ has yielded necessary insight into their ability
to sustain operational effectiveness. Additional stations will be examined as funding is provided.
Prior to approval of the bond program, the majority of the City’s fire stations, and support facilities
were generally assessed for their respective condition and to identify vulnerabilities or deficiencies
that could compromise their essential role as deployment venues for first responders.
For budget planning purposes, the assessment reports were reviewed by cost estimators who
prepared estimates of the cost of correcting the conditions noted in the assessments. The cost
estimates indicate only the overall “order of magnitude” of the various facility deficiencies and
relative proportions of various types of work.
Preliminary assessment of the neighborhood fire stations indicate that the sum of all existing
maintenance generated deficiencies would require a budget exceeding $350M to correct,
significantly more funds than are available in this bond for such purposes. Therefore, additional
detailed planning is required to focus the expenditures of this bond towards the most beneficial
and cost‐effective immediate rehabilitation and/or improvement projects.
A list of projects to be completed by the ESER 2010 bond was identified by Public Works and the
Fire Administration and accepted by the Fire Commission at their meeting of September 23, 2010.
The ESER 2010 bond program is anticipated to complete improvements to 24 of the 43
neighborhood fire stations. The approved slate of projects was presented to the SF Fire
Commission on April 26, 2012.
The following is a detailed status per project:
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Seismic Projects
Fire Station No. 16 (Marina District)
Substantial completion was achieved on January
10, 2019. SFFD began occupying and operating
out of the new station on January 16, 2019. The
United States Green Building Council (USGBC)
awarded the project LEED Gold Certification on
August 4, 2021.

Fire Station No. 5 (Fillmore District)
SFFD began occupying and operating out of the
station on April 29, 2019. Final Completion was
achieved on February 19, 2020. On December
17, 2020, project was awarded LEED Gold
Certification New Construction from the United
States Green Building Council (USGBC).
Fireboat Station 35: (See ESER 2014 this report)
Fireboat Station 35 occurs within the ESER 2014 Program, however the pre‐design and CEQA and
environmental review costs of $687,125 occurred under ESER 2010. The budget that was identified
for Station 35 was funded by ESER 2010 and the Fire Facilities Bonds funds totaling $17M. The ESER
2010 funding will be used to offset Station 5 and 16. The Fire Facilities Bond funds will continue to
supplement ESER 2014 funds for Station 35.
Equipment Logistics Center (ELC):
The ELC project was identified after the passage of the bond – it was suggested as a project
combining the Bureau of Equipment (BOE) and Emergency Medical Services (EMS). In this
configuration, the total functional program area made it infeasible to occur at the current EMS
venue at 1415 Evans; more significantly, the budget for such a project was not available within the
ESER 2010 NFS funding.
SFFD requested that Public Works prepare a program analysis and cost estimate for the EMS
separate from the BOE for consideration in the 2016 Public Health and Safety Bond – successfully
passed by voters, receiving 79 percent voter approval in June 2016, and the Ambulance
Deployment Facility project was completed in 2021.The BOE remains a priority project as it
resides within a seismically compromised unreinforced brick building.
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Comprehensive Project: Station 36
Project was successfully completed and SFFD reoccupied the station on November 19, 2014.
Focused Scope Projects
Roof Replacements – 15 Stations – Complete
Summary: The scope consists of installing new roofing systems and upgrading exhaust fans at
fifteen (15) stations (FS 2, 6, 10, 13, 15, 17, 18, 26, 28, 31, 32, 38, 40, 41, and 42).
Exterior Envelope Improvements – 16 Stations – Complete
Summary: The scope consists of paint and ancillary work to prevent water intrusion at sixteen (16)
stations (FS 2, 6, 10, 13, 15, 17, 18, 26, 28, 31, 32, 38, 40, 41, 42, and 49).
Emergency Generator Replacement – 5 Stations – Complete
Summary: The scope consists of installing new emergency generators and related ancillary scopes
of work at five (5) stations (FS 6, 12, 15, 17, and 21).
Shower Reconstruction – 9 Stations – Complete
Summary: The scope of work consists of demolition of existing shower stalls and installation of
new shower stalls including shower pans, shower heads, divider walls, glass doors, floor drains, p‐
traps, access panels, and ancillary scopes of works at nine (9) stations (FS 6, 13, 15, 17, 18, 26, 38, 40,
and 41). Stations 17 and 18 were put on hold by SFFD due to scope complexity.
Mechanical Scope – 15 Stations – Complete
Summary: The scope is structured into two phases: Phase 1 – Investigation and Scope Validation,
and Phase 2 – Execution of Work. Work was completed at fifteen (15) stations (FS 2, 6, 10, 13, 15,
17, 18, 26, 28, 31, 32, 38, 40, 41, and 42).
Window Repair – 12 stations – Complete
Summary: The scope consists of installing new latch, handle, weep holes, sealant and weather‐
strip to existing windows, replacing broken panes of glasses, and adjusting alignment and resealing
the perimeter of the frame to watertight at twelve (12) stations (FS 2, 6, 17, 25, 26, 28, 31, 32, 38,
40, 41, and 42).
Additional Focused Scope
Summary: Additional Focused Scope includes Apparatus Bay Door Replacement at multiple
Fire Stations and Exterior Envelope Painting at Fire Department Headquarters. In addition, in
July 2017, SFFD requested that additional Fire Stations receive Generator Replacements. The
funding allocated for Additional Generators will be applied toward a prioritized list of Fire
Stations selected by SFFD.
Detail:
 Emergency Generator Replacement – 1 Station (FS 14)
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Building permit was issued on June 17, 2021. Contractor procurement projected to
start in mid‐FY22/23.
Apparatus Bay Door Replacement – 10 Stations – Complete
Contractor completed work at 10 fire stations (FS 8, 12, 14, 18, 20, 26, 28, 33, 39, and
43).
Exterior Envelope Improvements – SFFD Headquarters – Complete
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Neighborhood Fire Stations (ESER 2014)
Component Description: The ESER 2014 bond program continues the work of ESER 2010 bond,
categorizing projects according to three sub‐categories: Focused Scope, Comprehensive, and
Seismic. The ESER 2014 bond program will continue to address identified and prioritized needs at
Fire Stations that were previously not addressed under the 2010 program. Significant construction
projects will have been completed at all SFFD Fire Stations at the conclusion of the 2010 and 2014
bond programs.
SFFD approved the NFS Focused Scope, Comprehensive and Seismic budget portfolio in April
2015. In April of 2018, SFFD approved an updated budget revision.
Design services are being provided by Public Works Bureaus of Architecture & Engineering, unless
otherwise noted.
The following is a detailed status per project:
Seismic Projects:
Fireboat Station 35 at Pier 22½
Design‐Builder: Swinerton‐Power, a Joint Venture and Shah Kawasaki Architects
Substantial completion was achieved on February 28, 2021. Ribbon Cutting Ceremony held on
March 10th, 2022. Punchlist items have been completed. Projected Final Completion is
estimated in August 2022. Project is in the warranty phase.
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Pier 26 Fireboat Berths
Design Services: COWI North America; Contractor: Vortex Marine Construction
Substantial Completion issued on September 16, 2020. Certificate of Final Completion was
issued in July 2021. Project is completed.
Comprehensive Projects:
Fire Station 3 & 7
FS 3 was determined to be a potential collapse hazard in the event of a major earthquake based
on the structural assessment received from the Public Wor656ks IDC‐Structural study. SFFD
directed the design work to stop and will consider plans for a new FS 3 in its overall seismic
portfolio of future bonds. FS 7 was determined to be a project that, as instructed by the CPC,
would provide funds to allocate to the TCFSD project. The corresponding $2.3M in unused
project funds were transferred in Q4 FY2021. FS 7 is anticipated to be a project delivered under
ESER 2020.
Focused Scope Projects:
The NFS team has moved forward with planning, design, bidding, and construction of the
Focused Scope projects in all 9 of the categories: apparatus bay doors, roof replacements,
shower renovation, exterior envelope, windows, sidewalk, emergency generator, and
mechanical projects. ESER 2014 Focused Scope projects upgrade 35 Fire Stations in these
categories.
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Design services are being provided by Public Works Bureaus of Architecture (BOA) and Engineering
(BOE) for Roofing, Exterior Envelope, Apparatus Bay Door, Showers, Windows, and Sidewalk
categories of work. GHD, an as‐needed electrical engineering consultant, is providing design
services for Generator Replacement projects.
Apparatus Bay Doors – 34 Stations – Complete
Work at the 34 fire stations were be divided between ESER 2010 and ESER 2014, within
parameters of allocated budgets under each bond. Packages 1 through 5 were completed in
2016‐2021.
Roof Replacements – 9 Stations – Complete
Work was completed at nine (9) stations (FS 3, 9, 17, 20, 23, 24, 29, 40, and 43).
Shower Reconstruction – 7 Stations – Complete
Work was completed at seven (7) stations (FS 13, 17, 19, 20, 22, 33, and 34).
Window Repairs – 13 Stations – Complete
Work was completed at thirteen (13) stations (FS 8, 9, 11, 12, 14, 19, 20, 21, 23, 25, 29, 37, 43).
Exterior Envelope Improvements – 8 Stations
 Package 1 (FS 8, 20, 23 & 29): Scope includes power wash and new paint at exterior facade
of stations. BBR was selected to perform the work. Work was completed at FS 8, 20, and
29 in 2018‐2019. Public Works was asked to Hold on FS 23 in January 2020, due to other
priorities, at the client’s request.
 Package 2 (FS 24 & 34): package was determined to be a project that, as instructed by the
CPC, would provide funds to allocate to the TCFSD project. The corresponding $2.1M in
unused project funds were transferred to the TCFSD in Q4 FY2021.
 Package 3 (FS 11): Scope of work included painting of the exterior. This project was folded
into the Hose Tower Removal project, which is funded by the 2016 Public Health and Safety
Bond and was completed in March 2021.
 Package 4 (FS 22): Complete.
Mechanical Scope – 5 Stations – Cancelled
 Package 1 (8, 9, 14, 20 & 41)
Emergency Generator Replacements – 7 Stations:
 Station 31: Work is complete.
 Station 2: The scope of work consists of replacement of an existing roof top generator with
a new generator, structurally strengthen the roof to support the new fuel tank with capacity
for 72‐hour run time and provide new fuel fill port and piping to the generator. The
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construction contract was awarded to Argo Construction, a certified LBE firm. Public Works
issued a Notice to Proceed on April 19, 2021, and Argo mobilized in July 2021. Work is 95%
complete. The generator was ordered on June 27, 2021. Currently, due to extraordinary
lead times in manufacturing, delivery of the generator took 44 weeks, in lieu of the usual 12
weeks. Substantial Completion is expected on August 18, 2022, instead of the contract date
of December 14, 2021.
Station 19: Scope of work will consist of replacement of the existing generator with a new
generator and fuel tank to meet the Fire Department’s 72‐hour emergency run time
protocol. FS 19 is anticipated to be advertised in late 2022.

Sidewalk and Apparatus Bay Slabs – 3 Stations – Complete
Work was completed at three (3) stations (FS 13, 26, and 31).
Security Access Control Systems – 35 Stations – Complete
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Neighborhood Fire Stations & Support Facilities (ESER 2020)
Component Description:
ESER funded projects are carefully selected based on the operational and tactical importance of fire
stations and support facilities, ensuring the effective deployment of well‐trained first responders in the
event of a major earthquake or other disaster. The specific improvements and seismic upgrades to
neighborhood fire stations and support facilities are established with the Fire Department’s approval
before the planning and design phases begin. This screening process guarantees that bond funds are
spent on the highest priority projects.

New Construction:
Fire Training Facility
Project Background:
The San Francisco Fire Department’s (SFFD) new Fire Training Facility (FTF) will be located on
two City blocks bounded by Carroll Avenue, Hawes Street, Armstrong Avenue, and Griffith
Street. Bancroft Avenue will be vacated to form a contiguous site 300,000 square feet (SF) in
area. The purpose of the FTF is to provide necessary facilities for live fire training, classroom
training, equipment training, and other forms of training for effective firefighting, and to
improve operational efficiency by consolidating existing SFFD training facilities. The building
would replace existing Fire Department facilities for its training program currently located in the
South of Market area and on Treasure Island (which the SFFD is obligated soon to vacate).
The project is comprised of a Fire Training and Administration Building, Apparatus Building,
Maintenance Shop, Training Tower, various burn rooms, training props and simulated
structures, and associated site improvements.
Project Status:
The preparation of the CEQA Report, specifically the FMND and MMRP, were completed at the
end of December 2021 and introduction of the motion to approve was submitted to the Clerk of
the BOS on 1/7/2022. The Board Adopted the CEQA Final Mitigated Negative Declaration for 1236
Carroll Avenue in February 2022. The City’s Real Estate Division is managing the process for
acquiring the Port parcel required to complete the site for the project. The Board of Supervisors
approved the resolution to execute a purchase and sale agreement with Prologis, LP in April 2022.
The California State Lands Commission must authorize the sale of the parcel.
The A/E Team Led by an Executive Architect RFQ was advertised in August 2021. Three (3)
proposals were received on September 30, 2021. Each of these was selected for interview that
was subsequently cancelled at SFFD request. It is now expected that the interview will occur in
July 2022. The CM/GC RFQ was submitted to Public Works Contract Administration on October 21,
2021 and is pending advertisement. It is expected that the SFFD will resume its participation in the
development of the project(s) to occur ESER 2020, having returned to Public Works in May 2022
the inter‐department MOU provided to them by Public Works in April 2021.
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Project Budget: $235M (exclusive of land cost)
Project Milestone Schedule: (NOTE: The following dates were valid until the SFFD requested a
hold on project development activities in October 2021. The schedule will be revised upon an
agreement with the SFFD to restart project development activities.)
 Environmental Review – December 2021
 Environmental Review Amendment – December 2022
 Design – September 2025
 Permitting – September 2025
 Construction / Move‐In – June 2028
 Close‐Out/Warranty ‐ June 2029
Seismic Improvement:
Fire Station 7 Replacement
Fire Station 7, located at 2300 Folsom Street in the Mission District is one of two Division
Stations, and was constructed in 1954. Fire Station 7 houses a Division Chief, a truck, an
engine, and rescue squad vehicles, and occupies a 1.1‐ acre site at the southwest corner of 19th
Street and Folsom Street. The site consists of a fire station, drill tower, and a small training
building as well as a paved surface parking lot and some temporary structures. The primary
façade faces north on 19th Street and is five bays wide, with four apparatus bay openings. The
small one‐story Training Building at 2310 Folsom Street, which consists of training rooms, is
situated directly south of the fire station, with the primary façade facing east on Folsom Street.
The Drill Tower is the 3rd major structure on the site located southwest of the fire station. The
seven‐story reinforced concrete tower has a recently applied Classical Revival detailing.
The Fire Station 7 complex of buildings was constructed along with fourteen other stations from
1952 Bond Act funds, within a period of four to five years. Therefore, they contribute to the
California Register‐eligible 1952 Firehouse Bond Act Thematic Historic District, and although
they do not appear individually eligible under California Register Criterion, Fire Station 7 and
the two ancillary buildings “appear eligible for CR as a contributor to a CR eligible district
through a survey evaluation.”
Public Works’ Infrastructure Design & Construction (IDC) Structural Engineering undertook
seismic studies to determine the existing hazard risk at the Battalion and Division Fire Stations,
due to their importance as essential facilities and SFFD Command Centers that need to
continue immediate operations during response and recovery in the aftermath of a major
earthquake or other disaster.
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Based on the findings of the IDC Seismic Evaluation, Fire Station 7 has extensive seismic
deficiencies in reinforcing steel, inadequate shear walls and connections, and deep foundation
problems with probability of liquefiable soils beneath the foundation. IDC Structural assigned
the highest seismic hazard rating (SHR) of 4 to Station 7. An SHR 4 rating indicates that the
station is expected to structurally collapse in a major earthquake, posing high life safety risk to
occupants from falling hazards. The evaluation found structural deficiencies would prevent
egress of apparatus and render Fire Station 7 to be out of service, with damages deemed to be
infeasible to repair. For this reason, IDC Structural recommends replacement.
(NOTE: The project schedule will be established upon an agreement with the SFFD to restart the
project development activities.)
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Emergency Firefighting Water System (ESER 2010, 2014, 2020)
Component Description: The Earthquake Safety and Emergency Response Bonds will
seismically improve the Emergency Firefighting Water System cisterns, pipelines, tunnels, and
physical plant.
Background: The Emergency Firefighting Water System is vital for protecting against the loss of
life, homes, and businesses from fire following an earthquake. It is also used for the
suppression of non‐earthquake multiple‐alarm fires.
Status:
Planning and Design
1. Potable EFWS Pipeline – Install new Potable Emergency Firefighting Water System pipeline

in Richmond and Sunset areas.
2. Fireboat Manifold – Construction of new pipeline and fireboat manifold near Fort Mason
Pier 2 for fire suppression.
Construction
1. 19th Avenue Pipeline – Install new 20‐inch diameter Emergency Firefighting Water System
(EFWS) pipeline on 19th Avenue from Irving Street to Kirkham Street. Work has been
completed June 2022. Install a new 36‐inch diameter welded steel Potable Emergency
Firefighting Water System (PEFWS) pipeline on 19th Avenue from Vicente Street to Sloat
Blvd as part of Public Works’ 19th Avenue Roadway Improvements, Contract 2652J.
Construction continues, construction completion expected July 2023.
2. Clarendon Supply – Provide a new EFWS water supply and pipe near the crest of Clarendon
Avenue at Dellbrook Avenue. Construction completion expected April 2023.
3. Pumping Station 2 – Improve the building structure’s seismic performance. Construction
completion expected December 2022.
4. Terry Francois Blvd/Mission Rock/Warriors Way Pipeline – Install new 20” AWSS pipe on
Terry Francois Blvd from Mission Rock Street to Warriors Way as part of SFPUC contract DB‐
129.1. Construction completed May 2022.
5. Vicente Pipeline – Install a new 36‐inch diameter PEFWS pipeline on Vicente from 19th
Avenue to 25th Avenue. Construction completion expected July 2024.
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Office of the Chief Medical Examiner (ESER 2014)

Project Description: The project will relocate the Office of the Chief Medical Examiner (OCME)
to One Newhall Street in the India Basin Industrial Park. The new facility will house about 50
employees who are organized into the four units of the OCME: Field Investigations,
Medical/Autopsy, Laboratory, and Administration.
One Newhall Street was an existing 28,000 gsf industrial warehouse which was almost entirely
demolished, and a second floor was added within the existing footprint of the building resulting
in a seismically safe 46,000 gsf facility.
Background: The existing OCME is located at 850 Bryant also known as the Hall of Justice
(HOJ). The HOJ is over 50 years old and seismically deficient. In the event of a major
earthquake, this building is not expected to be operational. This project is part of a larger
strategy to replace the Hall of Justice established in the City’s 10‐Year Capital Plan as the Justice
Facilities Improvement Program (JFIP).
The OCME is accredited by the National Association of Medical Examiners (NAME). During the
previous accreditation in 2008, the City was advised that the existing facility was undersized, had
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multiple deficiencies that are currently mitigated by operational protocols, and that the facility
should be replaced to assure continued accreditation.
Project Status:
LEED Gold is the mandatory goal for this project (minimum 60 credits required to be awarded
for the Gold certification). Award of one of the final credits, pertaining to Indoor Environmental
Quality Credit 1 (IEQc1) – Outdoor Air Delivery Monitoring, required the installation of nine (9)
CO2 sensors at the facility. This work was completed in February 2021. In April 2021, the U.S.
Green Building Council (USGBC) awarded the project LEED Gold certification.
Project is completed and the facility is occupied.
Project Budget: Project Cost, inclusive of all change orders, tracked to within the Total Project
Budget of $75M (GO Bonds and general funds).
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Traffic Company & Forensic Services Division (ESER 2014)

Project Description: The project will relocate the SFPD Forensic Services Division (FSD) and
SFPD Traffic Company (TC) to a site located at 1995 Evans Avenue, San Francisco. The amount
of space requested for the Traffic Company was determined based on the Police Facilities
Master Planning Study dated August 23, 2012.
The project is being developed to support a Full Time Employee (FTE) forecast for 2020 FSD demand
of approximately 109 for FSD, approximately 100 for the Traffic Company and approximately 9 for
the Real Estate Division’s building engineering and custodial services. The size of the facility is
approximately 100,000 gross square feet, a reduction of approximately 20,000 gross square feet
necessary to achieve budget reconciliation. As a result, the potential for future expansion is
diminished, if required.
Project Background: The SFPD Traffic Company is currently located at the Hall of Justice (HOJ)
at 850 Bryant Street. The SFPD FSD is currently located in two facilities. The FSD
Administration, Crime Scene Investigations, and Identification units are housed at the HOJ. The
FSD Crime Lab is housed in Building 606 at the Hunters Point Shipyard.
The HOJ is over 50 years old and seismically deficient. In the event of a major earthquake, this
building is not expected to be operational. This project is part of a larger strategy to replace the
Hall of Justice, established in the City’s 10‐Year Capital Plan as the Justice Facilities
Improvement Program (JFIP).
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The Hunters Point Shipyard is being transferred from the U.S. Navy to the City. The City plans
to develop the Shipyard as a residential area. The area in which Building 606 is located is
planned to be public open space as an amenity for nearby residences. Prior to the transfer of
the property, the Navy is obligated to remove and mitigate hazardous materials in the soil.
Project Status:
Clark Construction was selected to be the Construction Manager/General Contractor (CM/GC)
through a competitive solicitation in July 2017. Clark leads a team of “Core Trade
Subcontractors,” specifically: C/S Erectors for the exterior building envelope, Southland
Industries for mechanical and plumbing, and Rosendin Electric for electrical. FY21‐22 Q4 saw a
fully functional facility, with all user groups moved in by Q3. Items delayed by Covid related
shortages had arrived and were installed. Minor adjustments to items such as doors and a gate
are being addressed. Temporary Certificate of Occupancy (TCO) was granted on July 22, 2021,
Substantial Completion was issued on August 27, 2021, 25 days ahead of schedule and DBI
issued the Certificate of Final Completion and Occupancy (CFCO) on January 6, 2022. SFAC
public art installation to occur in 2023.
The project is obligated to achieve LEED Gold certification which is nearing completion, to be
confirmed in July 2022.
Schedule:
 Pre‐Construction Services NTP
 Pre‐Construction Services Full Team Kick‐off Meeting
 Indicator Pile Program construction Services NTP
 New building construction Services NTP
 Steel Topping‐Out Ceremony
 Temporary Certificate of Occupancy (TCO)
 Substantial Completion
 Certificate of Final Completion and Occupancy (DBI CFCO)
 Crime Lab Phase Move‐In
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Police Facilities (ESER 2014)
Component Description: The project includes various focused scope projects at 12 police
facilities (9 district stations and 3 support facilities – Southern Station is new, built within
the Public Safety Building) across the City. The work scopes are derived from a series of
onsite investigations, observations, and professional evaluations of different building
systems that include mechanical, electrical, plumbing, fire protection, and structural safety.
It also includes assessments of building envelope (i.e. integrity of roof, doors, windows,
and walls), ADA accessibility requirements, as well as other site improvements that ensure
safety and security.
The component’s overall current budget is $26.8M. The cost to address all police facilities’
issues is far in excess. Project priorities are according to building deficiencies that
potentially compromise police staff and the public’s health and safety, and others that
pertain to code compliance.
ADA Packages 1 and 2 – 10 Facilities – Complete
Work to address accessibility issues at ten (10) facilities (Central, Mission, Bayview,
Northern, Tenderloin, Park, Ingleside, Taraval, Richmond, and Police Academy) is complete.
Firearms Simulator Training Facility at Lake Merced – Complete
Northern, Richmond, and Taraval Station Renovation Project
Substantial Completion was achieved as anticipated on May 5, 2020. Final Completion was
issued on March 26, 2021. Project is completed.
Park and Ingleside Station Renovation
Substantial completion achieved on February 19, 2020. Final Completion issued on March
3, 2021. Project is completed.
MEP Package 2 at Bayview and Tenderloin Station
Substantial Completion achieved on March 3, 2021. Close‐out documents have been
submitted and are under review. Stop notices were removed. Final Completion is
anticipated in August 2022.
Police Academy Renovation
This project has been postponed due to the unavailability of funding.
Mission Station Renovation
This project is advancing under ESER 2020.
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Police Facilities (ESER 2020)
Component Description:
The City’s growth in recent years has directly impacted the volume of calls for service and
response times. The San Francisco Police Department continuously seeks to align its
staffing needs to meet the City’s growth and changing needs. These changes present a
challenge to the Police Department’s district stations and support facilities, as they were
built –several near 100 years ago‐ for a smaller police force and the facilities lack adequate
space for the current staffing levels. Similar to the Neighborhood Fire Station program,
ESER‐funded Police projects are carefully selected based on the operational and tactical
priorities of police stations and support facilities, to always ensure the effective
deployment of first responders, and especially in the event of a major earthquake or other
disaster.
Project Status:
Ingleside District Police Station Replacement
Background: The Ingleside District Police Station is located at 1 Sgt. John V. Young Lane,
within Balboa Park, a property owned and maintained by the San Francisco Recreation &
Park Department. The station serves an area from Cesar Chavez Avenue, between Highway
101 and Faxon Avenue, to the San Mateo County line. The existing 16,231 square foot
station was built in 1910 and is a local historic resource within the Balboa Park Historic
District. The station includes a main building and a second building separated by a
courtyard. The station’s parking lot surrounds the buildings. A major renovation to the
station was completed in 1991 and more recent improvements, including critically
important upgrades to the mechanical system and the replacement of the emergency
generator were completed in 2020.
This first responder facility is considered an Essential Services Building, which means it
needs to remain in operation after a major earthquake. Recent analysis has determined
that Ingleside Station does not meet the performance criteria for Immediate Occupancy or
Life Safety In addition, the station and adjoining park area will likely become a major
evacuation center for this area of the City during a major emergency. The 100‐year‐old
station does not support the Police Department’s mission in the Ingleside area. Ingleside
Station suffers functional, space and security deficiencies that impede operational
efficiency and its vulnerability to a major seismic event would compromise the station’s
ability to perform its mission in that event.
SFPD’s staffing and facility requirements will be impacted by growth in this district. A
significant amount of new development is planned within the Ingleside District Station
boundaries, so a sizeable increase in the number of residents is expected in this district
over the next 20 years. The inefficiencies at Ingleside Station will require its complete
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replacement to meet Essential Services Building, modern policing requirements and
expected growth. Priorities for improvements in the new facility include seismic design to
meet Essential Services Building criteria, updating to current policing programmatic needs,
site security and expansion options to meet expected growth for the next 50 years.
Project Status: The core project team has been assembled. At the behest of the elected
district supervisor, the project team is studying an alternate design concept – which
includes the rehabilitation of the existing building; constructing a one‐story pavilion
immediately adjacent to the existing building; and construction a new two‐story building at
the site across the parking lot. A Request for Qualifications (RFQ) was advertised on
10/15/21 to solicit interests from qualified construction management/ general contractor
firms to provide pre‐construction and construction phase services. A list of three CM/GCs
was established in December 2021 and will be invited to respond to a Request for
Proposals August 2022 for the project. Based on the preliminary schedule, planning,
design and permitting is anticipated to occur through April 2024, and construction
commencing November 2024.

Police Surge Facility Construction
Background: The Police Department needs a Surge Facility as a temporary base for
operations while the Ingleside District Police Station is under construction. This temporary
Surge Facility will accommodate the station’s current staff for the duration of construction
of the Ingleside Police Station Replacement Project. The options for such a facility were
either the allowed use of an appropriate City‐owned building or the construction of a
modular facility at an appropriate City parcel. The building option has now emerged as the
most practicable approach and will require tenant improvements to accommodate the
essential police operations at the City‐owned site on Egbert Street.
Project Status: Public Works and Police Department has been in discussion with Recreation
& Park and the Real Estate Division to locate a possible site that could accommodate the
operations of the Ingleside District Police Station during when that project is under
construction. Based on the preliminary schedule, planning, design & permitting is
anticipated to occur from April 2022 to April 2023 and construction beginning Fall 2023.
Mission District Police Station Structural Improvement
Background: Located on Valencia Street, Mission District Police Station is a rectangular
two story, steel‐framed building with exterior walls constructed using reinforced concrete
masonry units. It was built in 1993 under the 1991 San Francisco building code (UBC model
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code) as type ii‐n (non‐rated) construction. The proposed scope of work is a voluntary
seismic strengthening of four existing beams located on the exterior of the building. New
steel members will strengthen these four existing exterior beams by bracing them to
interior beams. Architectural work is limited to finishes, ceilings, and precast headers at
four existing entry locations as required to accommodate structural work. The project will
also consist of shower replacement in selected areas, accessibility improvements in the
police fleet parking area and minor modifications at the existing restrooms. The station is
expected to maintain its normal 24 hours a day, 365 days a year operation throughout
construction, with temporary re‐routing of employee circulation and egress. Entry to the
public lobby will be maintained throughout construction.
Project Status: Bid was initially advertised on 12/29/2021 and subsequently rebid on
3/10/22. Four bids received on 3/23/22 ranged between $308k to $390k (compared
against an independent estimate of $300k). Contract was awarded on June 9, 2022 to EVRA
Construction, Inc. NTP for Construction Phase work is anticipated in July 2022.
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Disaster Response Facilities (“Kezar Pavilion”; ESER 2020)
Component Description: After a major earthquake or other disaster, the City will rely on
select public buildings to deploy aid, provide shelter and coordinate emergency response
and recovery. During and after a major disaster, these public buildings must have the
capacity to function as disaster‐response facilities that could serve as:







Shelter: an existing facility, such as a school, recreation center, community center
or convention center, temporarily converted to provide safe, accessible, and secure
short‐term housing for disaster survivors.
Local Assistance Center: a site where individuals, families, and businesses can
access available disaster assistance programs and services
Commodity Point of Distribution: an accessible site where the public can pick up
emergency supplies following a disaster
Unified Command Post: a field location that can accommodate the primary
functions of incident command: command, operations, planning, logistics and
finance and administration
Logistics Staging Area: provides a waystation for incoming shipments that meet a
large array of resource request from local government
Base Camp/Mutual Aid Staging: a location for local and mutual aid organizations to
gather prior to deployment

Background: The Kezar Pavilion site will be renovated to provide the disaster response
functions described above. Its size, location in Golden Gate Park adjacent to Kezar Stadium
and related parking lots offers the best venue to dedicate the $70 million available to
upgrade a city‐owned facility for post‐disaster response. While Kezar will serve as a
Recreation and Park facility in non‐disaster time, it will be designed to function within a
seismically safe facility to serve multiple disaster‐response functions such as shelter,
command center and distribution of pre‐staged resources and equipment.
Kezar Pavilion will be the sole project for the Disaster Response Facilities component of the
ESER 2020 bond. The cost of upgrading the Pavilion and expanding the facility will require
the entire amount allocated for this bond component.
Project Status:
The project is currently moving through the concept planning and development phase.
Project stakeholders are in the process of defining and refining the specific program needs.
Site evaluation work is on‐going which includes a detailed site and building survey
assessment and destructive material testing, Hazardous materials evaluation, geotechnical
soil evaluations and site utility location work s have been completed. Consultation with
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SFPD and SFFD has been completed which helps to inform the planning development.
The project has also undergone an initial historic resource evaluation (phase 1) which has
been reviewed by the historic preservation division at the Planning Department. Their
initial feedback has been received and staff is currently providing detailed response to
move the project through the Phase 2 review process. This formal engagement will
continue in Fall 2022. The project will also need to be reviewed and approved by the
Historic Preservation Commission upon complete of the Phase 2 process. Following the
data collection process, the project team will initiate a formal public engagement process
to review the concept plans followed by further plan development. A revised conceptual
cost estimate is also being executed to determine where the project costs are during this
unique construction climate.
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9‐1‐1 Call Center (ESER 2020)
Component Description: The 9‐1‐1 Call Center is operated and managed by the
Department of Emergency Management. It is located at the City’s Emergency Operations
Center (EOC) at 1011 Turk Street in the Western Addition neighborhood and houses public
safety dispatchers who answer all calls made to 9‐1‐1. These dispatchers are the initial
point of contact for all of San Francisco’s first responders, 24 hours a day. They serve the
communications hub that dispatches first responders to the scene of accidents, crimes,
fires and other emergency and non‐emergency situations.
San Francisco’s 9‐1‐1 Dispatch Center is one of the top 25 busiest 9‐1‐1 centers in the
United States and receives an average of 3,700 calls each day. It is critical that our Dispatch
Center can answer all calls for emergency and non‐emergency service quickly.
The 9‐1‐1 Call Center component collected $8.9M in the first issuance for planning, design,
bid process, and construction. Based on the preliminary project schedule, planning, design,
and permit activities are expected to last through March 2022, and construction from July
2022 through July 2023.
Background: The existing City Emergency Operations Center (EOC) at 1011 Turk Street was
constructed in 1997 and consists of a two‐story building housing the emergency operations
center, the 9‐1‐1 Call Center, a data center for emergency communications, administrative
offices, meeting rooms and support space.
The renovation of the 9‐1‐1 Call Center will increase the number of dispatcher
workstations and reconfigure the supervisor bridge for better visual oversight of all the
dispatchers.
Space requirements were determined by analyzing space needs for normal operations,
projected growth, redundancy needed for reliable 9‐1‐1 functioning and capacity for high‐
demand events – both planned and unplanned. Workstations have specific size and layout
requirements for dispatchers to work effectively and efficiently during both routine
operations and large‐scale emergencies.
Project Status:
The project was advertised in May 2022 and received three bids in June 2022. All bids
received were below engineer‘s estimate and within budget. The anticipated construction
award date is October 2022.
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Budget, Funding and Expenditures
ESER 2010
The bond authorization amount for the ESER 2010 Bond Program is $412,300,000. The total
appropriation is $416,758,554 which includes partial interest earned thru FY2017 and bond
financing costs.
The following is a summary of the budget and appropriation per component:
ESER 2010: thru June 2022
Bond Components and Projects

Bond Authorized
Amount

Adjusted
Budget (ii)

Public Safety Building (PSB)
239,000,000 229,379,359
Neighborhood Fire Stations (NFS)
64,000,000
80,941,986
Auxiliary Water Supply System (AWSS)
102,400,000 102,400,001
Oversight, Accountability & Cost of Issuance (iii)
6,900,000
3,931,489
Public Works Program Reserve
105,719
TOTAL (i)
412,300,000 416,758,554
(i) Financial data as of 7/01/2022
(ii) Budgets per PeopleSoft appropriations
(iii) Includes underwriter fees $1.38M, paid prior to depositing bond proceeds

Appropriations
229,379,359
80,941,986
102,400,001
3,931,489
105,719
416,758,554

Expenditures
229,241,959
75,549,672
101,971,898
3,491,335
0
410,254,864

Encumbrances
0
387,472
428,102
0
0
815,575

Balances
137,400
5,004,841
0
440,154
105,719
5,688,115

Expenditures/
Appropriations
100%
93%
100%
89%
0%
98%

The Accountability reports for the second thru sixth bond sales are available on the ESER website at
http://www.sfearthquakesafety.org/eser‐reports.html.
Expenditures and Encumbrances
The ESER 2010 expenditures and encumbrances are $410,254,864 and $815,575 respectively.
Expenditures represent 98% of the total current appropriations.
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ESER 2014
The ESER 2014 bond authorization amount and total appropriation is $400,000,000, inclusive of
the bond financing costs.
The following is a summary of the budget and appropriation per component:
ESER 2014: thru June 2022
Bond Components and Projects

Bond Authorized
Amount

Adjusted
Budget (ii)

Appropriations

Expenditures

Office of the Chief Medical Examiner (OCME)
63,895,000
67,533,024
67,533,024
67,470,731
Traffic Company & Forensic Services Division (TCFSD)
162,195,000 178,895,790
178,895,790
170,460,257
Police Facilities (PF)
29,490,000
26,845,661
26,845,661
25,987,699
Neighborhood Fire Station (NFS)
83,555,000
67,630,741
67,630,741
61,419,658
Emergency Firefighting Water System (EFWS)
54,065,000
54,347,209
54,347,209
48,864,633
Oversight, Accountability & Cost of Issuance (iii)
6,800,000
4,296,388
4,296,388
3,659,949
Public Works Program Reserve
451,187
451,188
0
TOTAL (i)
400,000,000 400,000,000
400,000,000
377,862,927
(i) Financial data as of 7/01/2022
(ii) Budgets per PeopleSoft appropriations
(iii) Includes manual addition $2M to account for Underwriter Fee, paid prior to depositing bond proceeds

Encumbrances

Balances

0
62,293
867,025 7,568,508
73,327
784,635
255,285 5,955,797
3,519,518 1,963,059
0
636,440
0
451,188
4,715,154 17,421,919

Expenditures/
Appropriations
100%
95%
97%
91%
90%
85%
0%
94%

The Accountability reports for the second and third bond sales are available on the ESER website at
http://www.sfearthquakesafety.org/eser‐reports.html.
Expenditures and Encumbrances
The ESER 2014 expenditures and encumbrances are $377,862,927 and $4,715,154 respectively.
The expenditures represent 94% of the total current appropriations.
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ESER 2020
The ESER 2020 bond authorization amount is $628,500,000 and the total appropriation is
$167,805,000 (inclusive of bond financing costs), funded by the two bond sales issued to date.
The following is a summary of the budget and appropriation per component:
ESER 2020: thru June 2022
Bond Components and Projects

Bond Authorized
Amount

Adjusted
Budget (ii)

Appropriations

Expenditures

Emergency Firefighting Water System
153,500,000 151,170,852
35,000,000
2,426,174
Neighborhood Fire Stations & Support Facilities
275,000,000 270,827,260
74,416,188
41,301,472
District Police Stations & Support Facilities
121,000,000 119,163,994
32,022,200
3,779,107
Disaster Response Facilities
70,000,000
68,937,848
15,855,705
1,119,867
9‐1‐1 Response Facilities
9,000,000
8,863,438
8,863,438
1,360,963
Oversight, Accountability & Cost of Issuance (iii)
9,536,608
1,647,469
1,045,196
TOTAL (i)
628,500,000 628,500,000
167,805,000
51,032,778
(i) Financial data as of 7/01/2022
(ii) Current forecasted budget per bond component
(iii) Includes manual addition $329K to account for Underwriter Fee, paid prior to depositing bond proceeds

Encumbrances
8,242,761
426,105
659,076
134,541
340,823
0
9,803,307

Balances

Expenditures/
Appropriations

24,331,065
32,688,611
27,584,017
14,601,297
7,161,651
602,273
106,968,915

7%
56%
12%
7%
15%
63%
30%

The Accountability reports for the first and second bond sales are available on the ESER website at
http://www.sfearthquakesafety.org/eser‐reports.html.
Expenditures and Encumbrances
The ESER 2020 expenditures and encumbrances are $51,032,778 and $9,803,307 respectively.
The expenditures represent 30% of the total current appropriations.
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