## JUSTIS Executive Council Monthly Update (as of 11/24/2021) JUSTIS Mainframe Decommission


## **Updates:**

- Started Wave 1 Testing
- Developed 10 new ETL processes
- Redeveloping 5 completed outbound BPEL transactions due to updated business rules and data
- Responded to DOJ questions and updated application form 11/19
- Added 3 new reports to scope (M97, M99, and M1730)

- Onboarded 1 new contractor
- Maintaining disaster recovery mainframe and services (\$170k)
- Starting requirements gathering process to address decommission of CMS EventText
- Police ID Bureau staffing shortage impacting Wave testing and schedule

## **CMS Mainframe Reports and Transactions**

Report Migration	In Development	User Validation	Complete	Total	Transaction Migration	Pending Dev	Code Complete	Dev Test Complete	User Test Complete	UAT	Total
Sheriff	0	0	3	3	APEX POL IDB	2	2	32	0	0	36
Adult Probation	0	22	26	48	APEX DAT	0	0	4	0	0	4
Public Defender	0	0	4	4	APEX SHF	0	0	5	0	0	5
District Attorney	2	4	4	10	Level II Queries	0	0	15	1	0	16
DOJ	1	1	0	2	POL	2	2	5.6	4	•	
	3	27	37	67		2	2	56	1	0	61



## **C-Track API Lifecycle Testing**

			District	Police	Adult
Wave 1 (11/8-12/17)	Sheriff	Court	Attorney	IDB	Probation
Inbound					
Case (Booking)	•	•		0	
CaseParty (Defendant)	•			0	
ArrestDetail	•	•		0	
ChargeDetail	•	•		•	
ChargeDispositionDetail		•	•		
ChargeSentence		•			•
Outbound					
CaseCreate	•	0			
UpdateCharge	•	•	•		
Re-Arrest		•	0		

Testing Started
 Testing Not Started

Tested

			District	Police	Adult
Wave 2 (12/19-1/14)	Sheriff	Court	Attorney	IDB	Probation
Inbound					
Wave 1 Functions	-	0	0	0	0
Plea		•			
DocketEntry		0			
Hearing		0			
HearingDocketEntryMap		0			
HearingOutcomeMap		0			
HearingPartyMap		0			
Outbound					
Wave 1 Functions	•	0	•	•	
UpdateArrest		0			