



BETTER
MARKET
STREET

Phase 1
Construction Update
September 15, 2023



- Efforts to maintain pedestrian access for people with disabilities have been successful – no reported incidents

- We have received some feedback about areas of concern, however not from people with disabilities. This includes:
 - Difficulty traversing temporary sidewalk at 1000 Market, near the intersection of Market/Golden Gate/Taylor
 - Limited sidewalk space left during soil cell installation and sidewalk work on Market between 7th and 8th streets:
 - In front of 1155 Market, 1175 Market and the Orpheum Theater
 - Temporary curb ramp for SFPUC work at 6th and Market intersection was not the correct slope

Notice to Proceed (NTP)	August 18, 2022
Groundbreaking	February 2023
First Market Street Shutdown	October 14 - 28, 2023
Substantial Completion	Mid 2024

* This project may have up to 4 Market Street shutdowns throughout the construction period. Pedestrian path of travel will be maintained during the shutdowns.

- Concrete, sidewalk work and curb ramp construction between 5th and 7th streets
 - Currently working on the block between the 6th/Golden Gate and Turk/Mason
 - Afterwards working on the block between the Turk/Mason and 5th
- Installing new and improved traffic signals
 - Installing electrical conduits at intersections and across Market Street
 - Constructing pole foundations and installing poles

- Repaving Market Street intersections:
 - 5th Street
 - Mason/Turk
 - 6th/Golden Gate/Taylor
 - McAllister/Jones
 - 8th/Grove/Hyde
- Constructing new bulb-outs at
 - Mason/Turk,
 - 6th/Golden Gate/Taylor,
 - 8th/Grove/Hyde
- Installing new street furniture and street trees



October 14 - 28

- Between 3rd and 10th streets, F Line rail service will be substituted with bus service, Market Street bus service will be re-routed, and bicycle traffic will be detoured
- Below ground Muni rail and BART service will continue to operate normally
- All businesses on the corridor will remain accessible
- Pedestrians will have access to Market Street's sidewalks
- All streets that cross Market will remain open to traffic
- Future shutdowns will be in early 2024 and will last two weeks each

- The following lines will be re-routed onto *Mission Street* during the shutdown:
 - 5 Fulton and 5R Fulton Rapid
 - 6 Haight/Parnassus
 - 7 Haight/Noriega
 - 9 San Bruno and 9R San Bruno Rapid
 - L-Taraval bus
- In addition, the following lines will experience minor re-routes and stop relocations:
 - 19 Polk (inbound)
 - 21 Hayes (outbound)
 - 31 Balboa (weekday outbound and weekend inbound)
- The F Line will be substituted with bus service for its entire route and be detoured onto *Mission* as well.



For media inquiries and project-related questions, please contact:

Benjamin Peterson

Communications & Outreach

benjamin.peterson@sfdpw.org

Cristina C. Olea, PE

Better Market Street Project Manager

cristina.c.olea@sfdpw.org

<https://www.sfpublicworks.org/bettermarketstreet>