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VAN NESS AVENUE: WHAT LIES BENEATH 

San Francisco, CA, June 28, 2021 – Today, the 2020-21 San Francisco Civil Grand Jury released its report 

on the Van Ness Improvement Project. The Jury’s interest in investigating the project stemmed from the 

often-asked question: “Why is the Van Ness project taking so long?” 

Conceived in 1995 and approved by voters in a bond measure in 2003, the Van Ness Project will be the first 

of San Francisco’s planned Bus Rapid Transit systems. Spanning nearly two decades to design and build, the 

promised start date has been pushed back repeatedly. Bus service is now slated to begin in 2022, three years 

later than promised. The cost of the project has also increased to $346 million, $37 million over budget. 

The City says the delays were driven by unexpected findings under the surface of Van Ness, but the Jury 

found that better planning and investigation of the subsurface infrastructure prior to the start of construction 

would have lessened the delays and cost overruns. The Jury further found that problems with the 

construction contract led to numerous lengthy disputes between the City and the general contractor. Those 

disputes halted numerous blocks of work on Van Ness. Additionally, inadequate management of the project 

prevented issues from being resolved efficiently, further delaying actual construction progress. 

The Jury’s report describes the underlying issues in planning, design, construction, and project management, 

and provides recommendations for avoiding these issues in future transit projects. 

The Superior Court selects 19 San Franciscans to serve year-long terms as Civil Grand Jurors. The Jury has 

the authority to investigate City and County government by reviewing documents and interviewing public 

officials and private individuals. At the end of its inquiries, the Jury issues reports of its findings and 

recommendations. Agencies identified in the report must respond to these findings and recommendations 

within either 60 or 90 days, and the Board of Supervisors conducts a public hearing on each Civil Grand Jury 

report after those responses are submitted.

Civil Grand Jury reports may be viewed online at http://civilgrandjury.sfgov.org/report.html. 
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