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Dear Foreperson Schafer and Grand Jurors:

Thank you for inviting San Francisco Public Works to comment on the Civil Grand Jury report, Van Ness

Avenue: What Lies Beneath (June 28, 2021). Public Works shares your goal of using lessons learned to

improve how we delivercapital projectsfor public benefit. We appreciate this opportunity to share our

insight and experience.

The ultimate goals of the Van Ness Corridor Transit Improvement Project are to improve public transit

for passengers and implement bus rapid transit services. How best to move people around San Francisco

is wholly within the expertise of our colleagues at SFMTA. What Public Works can share is our expertise

in working in, under and on San Francisco streets and sidewalks to deliver infrastructure improvement

projects.

PublicWorks has a special role in deliveringawide range of building and infrastructure projects

Public Works is responsibleformaintainingstreetsand sidewalks and, by law, being t/?e providerof

construction servicesfor almost all City agencies.^Th is gives us a unique responsibility and perspective.

Our design, construction and project management professionals pride themselves on consistently

delivering a diverse portfolio of major capital projects on time and on budget. Working in every part of

the City, as well as on properties outside of San Francisco under City jurisdiction, has allowed our staff to

develop expertise and institutional knowledge that consistently deliver quality projects.

Our staff of more than 70 architects have planned, designed and built the SFPD Crime Lab, Moscone

Center, Zuckerberg San Francisco General Hospital and Trauma Center, public libraries, SFFDfire houses

and museums.Theyare currently managing 177 projects budgeted atgreaterthan $2.1 billion. The

more than 190 engineers on our Inf restructure team have delivered major improvements aiongsuch

corridors as to Geary Boulevard, Lombard Street, 19th Avenue, Poik Street, Cesar Chavez and Second

Street. In 2021 alone, our Infrastructure Division received bids for28 projects valued at more than $225

million. Our landscape architects are integral to all of the above projects and have helped improve

parks, playgrounds and recreation centers, including recent renovations of Margaret Hayward

playground, George Christopher playground, Joe DiMaggio playground and Glen Canyon Park.

^ Under San Francisco Administrative Code Chapter 6, the departments permitted to engage in construction are
SFMTA, PUC, SFO, RPD, the Port and Public Works. All other construction is managed by Public Works on behalf of
client departments.
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Public Works has a track record of successful project delivery

More than 100 years ago. Public Works built a transformational gravity-based system to get waterfrom
Hetch Hetchyto San. Francisco and has been delivering capital projects eversince. The department's

experience and Institutional knowledge include professional design, project management, construction
management and maintenance. Having these functions centralized in one department allows for

efficientand effective projectdelivery-fromconcepttofinal completion.

What Public Works brings are processesof quality control based on foundations of both technical

principles, adoption of best prartices, and the Institutional knowledge of hundreds of engineers,
architects and inspectors.

PublicWorks is among the most audited department in the City,and it helps us deliver better projects

Due to the diversity of our project portfolio and our commitment to continuous improvement, San

Francisco Public Works welcomes being among the most audited department in the City. Our projects

and practices are regularly audited by the Civil Grand Jury, the Budget and Legislative Analyst and the

City Services Auditor of the Office of the Controller, which have conducted more than 30 audits of our

practices overthe last 10 years.

Major construction projects are inherently risky and complicated, especially when they involve multiple

agencies, a busy corridor supporting competing interests and underground work in one of the densest

cities in the United States. As policymakers consider revisions to how construction departments do

business, we recommend thatthey proceed with these principles in mind:

●  Policy should be flexible enough to promote innovation and accountability, but not so

prescriptive as to slow projects or be inflexible. Industry practices constantly change in

response to the market and the best policies allow quick adaptation.

●  Continue the practice of construction professionals driving revisions to Chapter 6, which

governs contracting policies and procedures. In partnership with the City Attorney and

Controller, Chapters is revised regularly, and changes are driven by professional construction

experts atall of the departments. In updating ourcode to account for technological innovation

and provide flexibility and accountability, we incorporate lessons from our own experience,

industry best practices and changes in state and federal law.

●  Continue to invest in collaborative partnering. Construction departments and industry

associations strive to make San Francisco recognized as an Owner of Choice by the construction

industry. We do this by identifying process improvements and empowering projectteams to

resolve issues in the field at the lowest possible level before issues can fester and balloon. Small

investments in partnering for each project result in tangible reductions in cost and schedule
overruns.

●  Invest in and appreciate our professionals. Managing construction projects requires more than

attemptingto use best practices. Public Works combines best practices and mandatory

minimum trainings hours with staff who already have extensive institutional knowledge.

Promote adoption of integrated project delivery methods, such as the Construction

Manager/General Contractor (CM/GC) process. PublicWorks pioneered the use of CM/GCin San
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Francisco in building the California Academy of Sciences and ZuckerbergSan Francisco General

Flospital and Trauma Center. Based on our experience, we long have practiced the nuances of

CM/GC projects, including identifying underground obstructions priorto full excavation to

minimize unexpected finds.^ The procedures of Public Works and the framework of practices

within the Building Design and Construction Division illustrate processes of Quality Control and

Assurance based on a foundation of technical principles.

●  There would be benefitstoprojectdelivery if one experienced Citydepartmenthad control

and management of undergrounding activities in the right of way - one city, one entity and

one system of managing it. One entity should collect and maintain a record of everything that is

put in the road and everything that is taken out, especially by corporations (e.g., PG&E,

Comcast, AT&T), but also government entities, including the SFPUC and the Department of

Technology. Establishing underone entity a well-documented central clearing pointfor

everyone who puts something into the ground or takes it out of the road would minimize risk

and confusion.

We look forward to applying the lessons of the SFMTA's Van Ness CorridorTransit Improvement Project

to advance how we as a city do business.

Sincerely,

Carla Short

Interim Director, San Francisco Public Works

^ As a long-standing practice, Public Works coordinates with public and private utility agencies for all projects in the

public right of way, requiring thatthey submit drawings of all of their surface and subsurface facilities within the
projectfootprint. Drawings include active, inactive and abandoned facilities. Then, utility composite drawings are
prepared and compared againstthe proposed scope of work to identify potential conflicts and to coordinate the
appropriate agencies for resolution of conflicts. The Public Works projectteam also works closely with private utilities
during the design phase of major projects to accountfor utilities, whether active, deactivated or abandoned.
Additional risk assessmenttools, such as exploratory potholing, slot trenching and field measurements, may be
utilized on a project-by-project basis to identify underground obstructions.
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